

*Performed by: Nguyễn Duy Đức, Reviewed by: Nguyễn Minh Trí, Edited by: Đào Hưng Khoa*

**Date/Time:** 10/07/2026, 11:00-11:25

**Platform/Meeting location:** HCMUS library study room

**Sprint:** 2 (Week 2)

**Present:** Trí, Đức, Khoa, Hằng

**Absent:** Phúc (complications from surgery)

- **What went well:**

- UI/UX design (Figma) progressed very quickly and helped the rest of the team visualize the product.
- Spec Kit initialization was successful without any major Git merge conflicts.
- Trello tasks were assigned properly at the start of the sprint, keeping our workflow organized.

- **What went wrong:**

- Risk management identification and feature refinement were left until the second week, causing a minor bottleneck near the deadline.

- **What problems and what caused the problems:**

- **Problem:** Vision Document feature refinement delay.
  - **Cause:** The BA and QA team waited for the UI/UX wireframes to be completely finished before writing the detailed feature descriptions, leading to idle time in Week 1 and a rush in Week 2.
- **Problem:** Lack of Risk Management ideas.
  - **Cause:** We treated risk management as a solo task for the Backend Lead and PM rather than discussing potential project threats collectively as a team early on. This ended up to be a massive oversight when the Backend team Lead ended up being out of commission, leading to the PM's added workload, and having to add in more time during the 2nd team meeting in the sprint.

- **What can be done differently in the next sprint to improve:**

- Do not wait for UI/UX designs to be 100% complete before drafting system documentation. We should draft firstly based on concepts, then adjust accordingly later on.
- Hold more brainstorming sessions, informal or formal, specifically for complex requirements (like architecture risks or database schemas) rather than assigning them to one person in a vacuum.

- **What lessons we could learn:**

- Visual aids (Figma, and concrete UI implementations) are helpful for writing technical requirements, but they should be developed in conjunction with the documentation, not

as a prerequisite.