

Weekly Scrum meeting (S2-W2)

Performed by: Nguyễn Duy Đức, Reviewed by: Nguyễn Minh Trí, Edited by: Đào Hưng Khoa

Date/Time: 10/07/2026, 10:30-10:50

Platform/Meeting location: HCMUS library study room

Sprint: 2 (Week 2)

Present: Trí, Đức, Khoa, Hằng

Absent: Phúc (complications from surgery)

Status reports:

- **Nguyễn Minh Trí**
 - **Completed tasks:** Finished UI/UX wireframes for the landing page.
 - **To-do Tasks:** Export Figma screens for documentation reference and assist with Markdown formatting.
 - **Issues/Obstacles:** None.
- **Nguyễn Duy Đức**
 - **Completed tasks:** Finished the stakeholder descriptions and initial Mermaid workflow diagrams.
 - **To-do Tasks:** Finish the Vision Document.
 - **Issues/Obstacles:** The project feature descriptions in the Vision Doc currently feel too brief.
- **Nguyễn Thúy Hằng**
 - **Completed tasks:** Drafted the Non-Functional Requirements.
 - **To-do Tasks:** Conduct final QA on all documents.
 - **Issues/Obstacles:** None.
- **Đào Hưng Khoa**
 - **Completed tasks:** Finished the Project Overview and Sprint Schedule for the Project Plan.
 - **To-do Tasks:** Export all Git logs and Spec Kit initialization proof for the final submission zip.
 - **Issues/Obstacles:** None.

Summary of the meeting:

The team reviewed the current drafts of PA2. It was identified that the Project Plan needs more concrete Risk Management strategies, and the Vision Document requires deeper refinement regarding feature descriptions. The team will pair up to resolve these blockers before the deadline.

Weekly Scrum meeting (S2-W1)

Performed by: Nguyễn Duy Đức, Reviewed by: Nguyễn Minh Trí, Edited by: Đào Hưng Khoa

Date/Time: 02/07; 14h00-14h45

Platform/Meeting location: Discord

Sprint: 2 (Week 1)

Present:

- Nguyễn Minh Trí: Chair (PM)
- Nguyễn Duy Đức: Secretary (BA + Systems designer)
- Đào Hưng Khoa: Team member (Systems Engineer)
- Nguyễn Thúy Hằng: Team member (QA)

Absent: Nguyễn Phúc Bảo Phúc (Backend lead): hospitalized due to tumor-removing surgery

Status reports:

- **Nguyễn Minh Trí**
 - **Completed tasks:** Created the initial Figma workspace and laid out the color palette.
 - **To-do Tasks:** Draft the UI/UX wireframes for the "Food Logging" and "Diet Calendar" screens to help the team visualize the workflows.
 - **Issues/Obstacles:** None.
- **Nguyễn Duy Đức**
 - **Completed tasks:** Drafted the initial Problem Statement and Product Positioning table for the Vision Document.
 - **To-do Tasks:** Expand on the Stakeholder/User descriptions and lead the feature brainstorming session.
 - **Issues/Obstacles:** Need the team to brainstorm and agree on exactly how the AI chatbot will be positioned before I finalize the user workflows.
- **Nguyễn Thúy Hằng**
 - **Completed tasks:** Finished the Spec Kit training tutorials and took screenshots.
 - **To-do Tasks:** Help write the detailed 3-5 sentence descriptions for our 8 functional groups.
 - **Issues/Obstacles:** None.
- **Đào Hưng Khoa**
 - **Completed tasks:** Successfully initialized Spec Kit on the GitHub repo and generated `constitution.md`. Drafted the Project Plan Intro.
 - **To-do Tasks:** Draft the Project Schedule and Build Plan sections.

- **Issues/Obstacles:** None.

Summary of the meeting:

The primary focus of this meeting was keeping the team aligned on the PA2 requirements. The team conducted a quick brainstorming session to define the exact UI/UX flows that Trí will design, which will serve as the foundation for Đức and Hằng's Vision Document descriptions.