

Sprint 1 Weekly meetings

Weekly Scrum meeting (S1-W2)

Performed by: Nguyễn Duy Đức, Reviewed by: Nguyễn Minh Trí, Edited by: Đào Hưng Khoa

Date/Time: 04/06/2026, 14:00 - 14:45

Platform/Meeting location: Discord

Sprint: 1 (Week 2)

Present:

- Nguyễn Minh Trí: Chair
- Nguyễn Duy Đức: Secretary
- Đào Hưng Khoa: Team member
- Nguyễn Phúc Bảo Phúc: Team member
- Nguyễn Thúy Hằng: Team member

Absent: None

Status reports:

- Nguyễn Minh Trí
 - Completed tasks: Completed team contract, settled on app details. Helped refine project features.
 - To-do Tasks: Finish group development tools (setup Trello, Git repo),
 - Issues/Obstacles: None.
- Nguyễn Duy Đức
 - Completed tasks: Finished existing app survey, wrote meeting reports.
 - To-do Tasks: Finish project proposal, and send team all markdown and pdf files of 4 reports and of PA1 for final review by friday evening/saturday morning. Finish dev tools setup. Research how to design app, and necessary APIs.
 - Issues/Obstacles: Some PA1 details are still foggy/unclear, like key features and the AI feature.
- Nguyễn Thúy Hằng
 - Completed tasks: Brainstormed, cataloged, and described app features, and functional groups.
 - To-do Tasks: Help refine current feature/functional group details, and AI feature. Conduct final review on documentation before PA1 submission.
 - Issues/Obstacles: None.
- Đào Hưng Khoa
 - Completed tasks: Compiled a list of AI agents, and other development tools the team should use, sent team detailed instructions/documentation on how to setup each tool.

- To-do Tasks: Research how to design, and manage app.
- Issues/Obstacles: None.
- Nguyễn Phúc Bảo Phúc
 - Completed tasks: Compiled a list of AI agents, and other development tools the team should use. Helped the team with tool setup process. Helped refine project features.
 - To-do Tasks: Research database design for app.
 - Issues/Obstacles: None.

Summary of the meeting:

Most writing tasks are complete, only needing further details and confirmation/corresponding from instructors. Team focus is now more on refining app ideas and design.

Weekly Scrum meeting (S1-W1)

Performed by: Nguyễn Duy Đức, Reviewed by: Nguyễn Minh Trí, Edited by: Đào Hưng Khoa

Date/Time: 28/05/2026, 15:20 - 16:15

Platform/Meeting location: Discord

Sprint: 1 (Week 1)

Present:

- Nguyễn Minh Trí: Chair
- Nguyễn Duy Đức: Secretary
- Đào Hưng Khoa: Team member
- Nguyễn Phúc Bảo Phúc: Team member
- Nguyễn Thúy Hằng: Team member

Absent: None

Status reports:

- Nguyễn Minh Trí
 - Completed tasks: Brainstormed overarching app idea/vision, drafted team contract.
 - To-do Tasks: Go through team contract details with team, settle certain details on app with team (web app vs mobile app, which feature should have AI), setup next week's meeting.
 - Issues/Obstacles: None.
- Nguyễn Duy Đức
 - Completed tasks: Finished project proposal outline.
 - To-do Tasks: Finish project proposal, and existing app survey.
 - Issues/Obstacles: Need confirmation from team on app details (app environment, app features,...) before finishing project proposal.

- Nguyễn Thúy Hằng
 - Completed tasks: Brainstormed target demographics & central app features.
 - To-do Tasks: Brainstorm more features, write down descriptions for at least 4 functional groups and brainstorm possible ways to implement AI in our app.
 - Issues/Obstacles: None.
- Đào Hưng Khoa
 - Completed tasks: Researched development tools, and how to set up each tool (along with Phúc).
 - To-do Tasks: Compile a list of relevant tools the team should use, help other team members with tool setup.
 - Issues/Obstacles: None.
- Nguyễn Phúc Bảo Phúc
 - Completed tasks: Researched development tools, tool setup process, and tool efficiency/complexity (along with Khoa).
 - To-do Tasks: Compile a list of relevant tools the team should use, help team members with tool setup.
 - Issues/Obstacles: None.

Summary of the meeting:

Team has agreed on creating a general fitness app to be the course of action for the project, along with said app's basic features/improvements on available solutions. Further details will be added later on so as to better refine the project and finish PA1.