

Sprint 2 Planning meeting

Performed by: Nguyễn Duy Đức, Reviewed by: Nguyễn Minh Trí, Edited by: Đào Hưng Khoa

Date/Time: 04/06/2026, 15:10 - 15:45

Platform/Meeting location: Discord

Sprint: 1 (Week 2)

Present:

- Nguyễn Minh Trí: Chair
- Nguyễn Duy Đức: Secretary
- Đào Hưng Khoa: Team member
- Nguyễn Phúc Bảo Phúc: Team member
- Nguyễn Thúy Hằng: Team member

Absent: None

Objectives for Sprint 2:

- Brainstorm ideas for project features and refine selection/ideas.
- Write PA2's (initial) vision document.
- Write PA2's (initial) project plan.
- Decide on which functional groups/features to implement first as part of PA3/MVP
 - Trí (project lead) and Phúc (backend lead) will have final say, but it is still every member's responsibility to chip in and provide their perspective.
- Detailed task delegation for each team (Backend, Frontend, UI/UX,...).
- Setup and initialize Spec Kit.

Task Assignments:

- Nguyễn Minh Trí: Draft the overall project plan and Sprint timelines. Manage Spec Kit initialization and invite all team members. Assign tasks for UI/UX and Frontend teams.
- Nguyễn Duy Đức: Write the vision document, defining the problem statement, user needs, and product boundaries.
- Nguyễn Thúy Hằng: Write Use case specifications for 1-2 most important functional groups (highest priority functional groups will be decided on later by team vote). Assign tasks for QA/QC team.
- Đào Hưng Khoa: Write Use case specifications for the other 6-7 functional groups.
- Nguyễn Phúc Bảo Phúc: Draft the initial backend data requirements to support the Use Cases, and assist Trí with Spec Kit setup. Assign tasks for Backend team.