

*Performed by: Nguyễn Duy Đức, Reviewed by: Nguyễn Minh Trí, Edited by: Đào Hưng Khoa*

**Date/Time:** 10/07/2026, 12:00-12:45

**Platform/Meeting location:** HCMUS library study room

**Sprint:** 2 (Week 2)

**Present:** Trí, Đức, Khoa, Hằng

**Absent:** Phúc (complications from surgery)

### **Objectives and responsibilities for Sprint 3 (PA3):**

- Review TA feedback from PA2 and update the vision document and project plan accordingly.
- Finalize high-fidelity UI/UX mockups for application screens (should prioritize MVP).
- Transition from documentation to early implementation: Initialize the frontend framework repository.
- Define and document the formal Database Schema / Entity-Relationship Diagram (ERD).
- Define the exact API endpoints needed for the Coach-Trainee interaction and AI integration.

### **Task Assignments:**

- **Nguyễn Minh Trí (PM):** Finalize high-fidelity UI/UX prototypes in Figma. Scaffold the initial React/Next.js frontend project.
- **Nguyễn Duy Đức (BA+Sysdes):** Revise the PA2 Vision Document based on TA feedback. Write the detailed API endpoint specifications.
- **Nguyễn Thúy Hằng (QA):** Update the PA2 Project Plan based on TA feedback. Draft the initial testing plan for the frontend authentication.
- **Đào Hưng Khoa (Syseng):** Configure the backend server environment (Node/Express) and set up routing.